pre-project | Initiation | Planning | Execution | Closing

Bothe the 'Home...About" and the Flip-cards mav areas are diplayed 'static' in the header bar and present on every page of the site

Optional vertical Nav or Hamburger drop-down

The content inside each major section *CAN* contain sub-links in a verticle nav bar *If Required* and then display 'sub' content in the main content area on the far right

1. Scope Management Plan
2. Cost Management Plan
3. Schedule Management Plan
4. Risk Management Plan
5. Communication Management Plan
6. Resource Management Plan
7. Procurement Management Plan
8. Quality Management Plan
9. Test Management Plan
10. Change Management Plan
11. Implementation Plan
12. Trianing Plan

Project Management Plan

Scope Management Plan — Work Breakdown Stucture (WBS)

Color Management Plan — Project Budget

Schedule Management Plan — Project Schedule

Risk Management Plan — Risk Register

Communication Management Plan — Work Breakdown Stucture (WBS)

Resource Management Plan — RAM (Resource Allocation Matrix (aka: RACI)

Procurement Management Plan

Quality Management Plan

Test Management Plan — Requirements Matrix

Change Management Plan — Change Request

Test Script

Implementation Plan

Training Plan